#### Waterfall

### Communication

**Project Initiation** 

requirement gathering

## **Planning**

estimating

scheduling

tracking

#### Modeling

analysis

design

#### Construction

code

test

peer validation

# **Deployment**

delivery

support

feedback

**TAM** 

In place of requirement gathering at once, user and developer can meet & smaller stories can be defined at the start

In place of total project planning, project requirement can be segmented into smaller pieces, which then can be prioritized by importance.

Compare to make a model, smaller stories development and test can help to understand can be fast tracked for feedback.

As project already been divided in few smaller stories so one time deployment is not necessary, sprint can run and send for feedback and then another story according to priority can be strated.

#### Waterfall ver 2



Define smaller stories

#### Plan

Sprint planning

Short iteration

Develop

Test

\_\_\_<del>▼</del> Evaluate

Get feedback